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  IDOT PTC Schedule StatusIDOT PTC Schedule Status
•• Project members have agreed that revising Build Plan Project members have agreed that revising Build Plan 

from 3 to 2 and maintain 31 month schedule from 3 to 2 and maintain 31 month schedule 
represents the best solution for the projectrepresents the best solution for the project

•• Build 1 content (Location Tracking) remains the same       Build 1 content (Location Tracking) remains the same       
•• Aggregate Builds 2 and 3Aggregate Builds 2 and 3
•• Build Functional Modularity is maintainedBuild Functional Modularity is maintained
•• Maintains overall IDOT project schedule and Maintains overall IDOT project schedule and 

momentummomentum
•• Allows project more time to support SDI team need Allows project more time to support SDI team need 

for Customer Furnished Equipment (CFE) and for Customer Furnished Equipment (CFE) and 
resourcesresources

•• Currently CDR for Build 1 is underwayCurrently CDR for Build 1 is underway
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  CDR Review ProcessCDR Review Process
•• Objective:Objective:

•• Review each Configuration Item’s Build 1 Review each Configuration Item’s Build 1 
(Office and Locomotive) detailed design:(Office and Locomotive) detailed design:
•• Three Hardware Configuration Items; Five Three Hardware Configuration Items; Five 

Software Configurations ItemsSoftware Configurations Items
•• Test, Safety/PSP, and RMA Related Test, Safety/PSP, and RMA Related CDRLsCDRLs

•• Entry/Exit Criteria:Entry/Exit Criteria:
•• Entry CriteriaEntry Criteria

•• Above Above CDRLsCDRLs submitted for reviewsubmitted for review
•• Exit CriteriaExit Criteria

•• Review completed Review completed –– actions identified/plan actions identified/plan 
for closurefor closure
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  SummarySummary
•• Overall program demonstrating good forward Overall program demonstrating good forward 

momentummomentum

•• Design reflects customer stakeholder input Design reflects customer stakeholder input 
into processinto process

•• Continue to work closely with TTCI Program Continue to work closely with TTCI Program 
Office and SE in forward planning and Office and SE in forward planning and 
coordinationcoordination

•• LM team committed  to project successLM team committed  to project success


